KARIN KOMERC MD DOO
Br. 01/2400 37572
Dana 01.11.2024
Novi Sad

ANEKS VI to SUBCONTRACT NUMBER NSI-CON-2022-024

Concluded on **1st of November 2024,** in Novi Sad, between the following Parties:

1. **„KARIN KOMERC MD" LLC NOVI SAD**, with head office in Novi Sad, Novosadski put street number 128, company number: 20009233, TIN: 103726184, represented by the director Krste Dubroja (hereinafter: **the Contractor**)

and

2. **EXTRA - AUTO TRANSPORT LLC VRBAS,** with head office in Vrbas, Maršala Tita street number 56, company number: 20330279, TIN: 105171908, represented by the director Jelena Gnjatić (hereandafter: **the Subcontractor**)

(Hereinafter together: **Contracting parties**)

INTRODUCTORY PROVISIONS:

The contracting parties agree:

I. That the Contracting parties signed the Subcontracting contract on construction and railway engineering (Part NS-I) N o. NS1-CON-2022-024, dated on August 08, 2022 for the Works within the range of a total length: Km112+982.71 to Km114+100.00 of Project for Modernization and Reconstruction of Hungarian-Serbian Railway Connection in the Territory of the Republic of Serbia for Section Novi Sad-Subotica - Border (Kelebia), registered with the Contractor under business number 01/220021865, registred with Subcontractor under number NSI-CON-2022-024 (hereinafter: Subcontract).

II. That Contracting parties signed Annex I on 05th of January 2023. registered with Contractor under business number 01/230008520 by which they adopted changes under the Subcontract related to method of invoicing in accordance with of the Republic of Serbia.

III. That Contracting parties signed Annex II on 16th of June 2023. registered with Contractor under business number 01/230027619 which changed the final Contract price by deducting price for works which are omitted.

IV. That Contracting parties signed Annex III on 25th of October 2023. registered with Contractor under business number 01/230045335 which extend the deadline for the complection of works under the Subcontract.

V. That Contracting parties signed Annex IV on 1 of December 2023. registered with Contractor under business number 01/230049715 which changed the final Contract price by adding price for additional works.

VI. That Contracting parties signed Annex V on 2nd of March 2024. registered with Contractor under business number 01/240010201 which changed the final Contract price by adding price for additional works.

VII. Following bilateral negotiations, it has been agreed that certain works specified in the Bill of Quantities will be executed by the Contractor instead of the Subcontractor.

VIII. Considering mentioned in part VII, to adjust the agreed price to the aforementioned changes, as follows:

Article 1.

The Contracting parties agree that the omitted part of the remaining works are on Project railway line and station - substructure and superstructure - Vrbas Nova station in the BOQ at Cable trough -position 2.12.A.2-Cable route works-works on the installation of ducts, and at Catenary engineering- position 4.1.A.2 –Civil works.

The initial work value for position 2.12.A.2 was 29.912,53 USD and after omitted works from the previous paragraph, work value amount for position 2.12.A.2 is now 29.613,40 USD.

The initial work value for position 4.1.A.2 was 331.821,00 USD and after omitted works from the first paragraph of this Article 1, work value amount for position 4.1.A.2 is now 328.502,79 USD.

Starting from the date of signing of this Annex VI, the new Subcontract price is 10.022.348,72 USD, so the Final Subcontract price, with agreed discount in amount of 2% is 9.821.901,74 USD (tax-exclusive).

Article 2.

The Contracting parties agree that the other provisions of the Subcontract and Annex I, Annex II, Annex III, Annex IV and Annex V remain unchanged and in force.

This Annex VI shall apply from the date of its signing.

Article 3.

By signing this Annex VI, the contracting parties confirm that they have read it, understood it and acknowledge it as their own free will.

Article 4.

The Annex VI is made in 4 (four) identical copies, with each party holding two copies.

SUBCONTRACTOR
EXTRA - AUTO TRANSPORT DOO

Gnjatić

Jelena Gnjatić, director

BM.

KOMERCIJALA:	
TEHNIČKI SEKTOR:	
LJUDSKI RESURSI I OPŠTI POSLOVI:	
OPREMA I MEHANIZACIJA:	
FINANSIJE:	
PRAVNI SEKTOR:	Uzelac
I.T. I MARKETING:	

CONTRACTOR
KARIN KOMERC MD DOO

Krste Dubroja, director